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55 History / Background

« Multi infrastructure repair and upgrade program to preserve
and improve the historic Pike Place Market

« Funded by $73 million, six year Seattle property tax levy
approved by voters in the fall of 2008

 Construction began in 2009 with a completion date of 2012

« Communication to tenants and the public is essential to the
projects success




55 Overall Project Priorities

1. Upgrade electrical systems to meet code requirements for
safety and to allow for future flexibility.

2. Upgrade building structures to provide “Life Safety”
performance in earthquakes.

3. Upgrade the heating and cooling systems of the buildings to
save energy and improve the comfort of the buildings.




55 Overall Project Priorities Continued...

4. Provide new, attractive public restrooms, located to be
accessible to the main public areas of the Market.

5. Provide new elevators to improve the accessiblility of the
Market's public retail areas.

6. Complete deferred major maintenance projects.

7. Reconfigure spaces with little activity to enhance their vitality.
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% Current Status

« Approximately $24 million spent to date.

« Monthly draws are submitted to the City, the City
subsequently transfers funds to the PDA.

* The project is within budget and on schedule




% Financing / Levy

* Phase | $28 million April 2009-June 2010
* Phase Il $23 million June 2010-July 2011
* Phase Il $17 million August 2011-September 2012

 Additional work described in the Agreement “the PDA
Projects” will be developed and funded through other
sources including NMTC & PDA Operations.
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PIKE PLACE MARKET RENOVATION TIMELINE

2009 2010 2011 2012
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% Phase | — Overview of Project

* Improved Entry from Western Avenue

* New Elevator

* New Electrical Vault and Service Upgrades
* Replace Plumbing Lines

« Expand Loading Dock

 Flooring Repair

* New Mechanical Central Plant
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Sample of Pin Pile footing
for new structure
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Grease Filled Pipe




Sewer Pipe Replaced
from Western Avenue
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Boiler Room and-Boil
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% Phase Il

« Seismic and Structural Upgrades — Invasive Work
* Mechanical and Electrical Plumbing — Under Grade

* More Significant Tenant Impacts
Relocations — temporary and permanent
Some business temporarily closed
Pike Place level vacated

Sanitary Apartment Residents Vacated Temporarily

Planning and Communication are Critical
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% Communication

« www.pikeplacemarket.org/renovation

« Sign up for Emall alerts and updates

« Community meetings

* Monthly Renovation Newsletter to tenants
* Info kiosk — weekly schedule

« Tenant Alerts

« Tenant Meetings
— Individual
— By Area



http://www.pikeplacemarket.org/renovation

Thank You....

We look forward to seeing you at the
Market!




